

☐ SECRET

☒ CONFIDENTIAL 10037

☐ UNCLASSIFIED

Approved For Release 2005/02/17 : CIA-RDP78B04770A001400030019-5
CONTRACT INSPECTION REPORT

CONTRACT NO. 1400030019-5 TASK NO. 5

TO:

CONTRACT ADMINISTRATION & SETTLEMENT
BRANCH/PD/OL

21 August 1967

INSPECTION REPORT NO. (If final, so state)

ESTIMATED COMPLETION DATE

September 1967

NAME OF CONTRACTOR

Declass Review by NGA.

Dry Process Compact Printer Processor

THE CONTRACTOR IS ON SCHEDULE

☐ YES

☒ NO

PER CENT OF WORK COMPLETED - NA

PER CENT OF FUNDS EXPENDED - (See Notes)

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS ☐ YES ☐ NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? ☐ YES ☒ NO (If yes, give details on reverse side.)

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? ☒ YES ☐ NO (If yes, indicate items, quantity, and cost on reverse side.)

INCENTIVES

IS THIS AN INCENTIVE CONTRACT
IF YES, CHECK TYPE

☐ YES

☒ NO

☐ COST ☐ AWARD FEE

☐ PERFORMANCE ☐ DELIVERY

NOTE:
USE REVERSE SIDE FOR COMMENTS.
FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.

OVERALL PERFORMANCE OF CONTRACTOR

1. ☐ OUTSTANDING

4. ☐ ABOVE AVERAGE

7. ☐ UNSATISFACTORY

2. ☐ EXCELLENT

5. ☒ AVERAGE

3. ☐ VERY GOOD

6. ☐ MINIMUM ACCEPTABLE

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR MINIMUM ACCEPTABLE INDICATE REASONS ON REVERSE SIDE.

RECOMMENDED ACTION

☒ CONTINUE AS PROGRAMMED

☐ WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE

☐ TERMINATE

☐ OTHER (Specify)

IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		

DATE OF LAST CONTACT WITH CONTRACTOR

18 August 1967

SIGNATURE OF INSPECTOR

DIVISION

☐ SECRET

☐ CONFIDENTIAL

☐ UNCLASSIFIED

Approved For Release 2005/02/17 : CIA-RDP78B04770A001400030019-5

NARRATIVE REPORT

☒ INTERIM

☐ FINAL

1. The fabrication and assembly of this equipment has been completed. Partial testing has been performed at the [] facility. However, production problems have resulted in a delay of freshly coated dry silver film and paper which is desensitized to room light. This material will not be available for another month. Acceptance tests will be run at this time. 25X1

2. This is a fixed price contract. Breakdown of funds expended is not available, only the total fixed price.

3. One (1) [] Light Table (GPL-218W) and one (1) aluminum shipping box 20" X 15" X 12" has been sent to the contractor for this assembly. 25X1

Approved For Release 2005/02/17 : CIA-RDP78B04770A001400030019-5

☐ UNCLASSIFIED

☐ CONFIDENTIAL

☐ SECRET